
HostelHub

Project Start Date Tue, 5-27-2025

Current Week

TASK	ASSIGNED TO	PROGRESS	START	END	Actual Start	Actual End
Planning and Ideation						
Define Problem State	All Team	100%	2025-05-27	2025-05-28	2025-05-27	2025-05-28
	Akanksha Kumbhar and Balaji More	100%	2025-05-28	2025-06-01	2025-05-28	2025-01-06
ERD chart and Mind I	Akansha Kumbhar	100%	2025-05-28	2025-06-01	2025-05-28	2025-06-0
Gantt Chart	Balaji More	100%	2025-05-28	2025-06-01	2025-05-28	2025-06-0
RACI Chart	Vaibhav Jadhav	100%	2025-05-29	2025-06-02	2025-05-29	2025-06-02
Project Charter	Tejas Gophane	100%	2025-05-29	2025-06-02	2025-05-29	2025-06-02
Design and Prototyp	ing					
Create detailed wirefra	Akanksha Kumbhar	80%	2025-06-02	2025-06-04	2025-06-02	2025-06-0
Finalize databara ERI	Vaibhav Jadhav	100%	2025-06-02	2025-06-04	2025-06-02	2025-06-0
Finalize UI/UX design	Tejas Gophane	80%	2025-06-02	2025-06-04	2025-06-02	2025-06-0
Create API-endpoint ρ	Balaji More	95%	2025-06-02	2025-06-05	2025-06-02	2025-06-0
Implementation						
Database Creation & Management	Balaji More	100%	2025-06-06	2025-06-09	2025-06-06	2025-06-0
Frontend Developmer	Akanksha Kumbhar	80%	2025-06-08	2025-06-13	2025-06-08	
Backend API developi	Tejas Gophane	95%	2025-06-08	2025-06-13	2025-06-08	
Integration and Testin	Vaibhav Jadhav		2025-06-13	2025-06-15		
Testing, Deployment	and Review					
Testing & Bug Fixing	Akanksha Kumbhar		2025-06-15	2025-06-17		
Final Deployment	Tejas Gophane		2025-06-17	2025-06-18		
Final demo and Prese	Balaji More		2025-06-18	2025-06-19		
	Vaibhav Jadhav		2025-06-19	2025-06-20		



Insert new rows ABOVE this one